Rpt-ID: RCPESPRJ

User: mlankfor

Contract ID:

B14562-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 06/23/2015
Page 1 of 4

Pay Period:

05/02/2014

to 06/23/2015

Contract Location: Time Allowed: 245  Days
I-516/SR 421 OVER TREMONT RD (CR 800) AND OVER CSX Elapsed Calender Days: 245  Days
Percent Time: 100.00
District: 5 Area: 05
Contractor:
THE L. C. WHITFORD CO., INC. Date Let: 05/17/2013
3765 FRANCIS CIR. Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
ALPHARETTA GA 30004-5922 Date Work Began: 09/30/2013
Phone: Date Time Stopped: 03/09/2014
Date Accepted: 10/30/2014
Escrow Agent: Adjusted Completion Date: 03/09/2014
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $358,887.00 Counties:
Original Contract Amount $358,887.00 Chatham
Funds Available $736.96
Percent Complete 99.79%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004563 $358,887.00 $358,887.00 $736.96 99.79% $756.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/23/2015

User: mlankfor Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14562-13-000-0 Estimate Number: 0004 Pay Period: 05/02/2014
to 06/23/2015

Project Number: M004563 I-5616/SR 421 - BRIDGE REHAB

Federal State Project Number:  M004563

Total to Date Prev to Date This Estimate
Participating $322,335.05 $322,335.05 $0.00
Non-Participating $35,814.99 $35,814.99 $0.00
Total Earnings $358,150.04 $358,150.04 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $358,150.04 $358,150.04 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent $0.00 ($756.00) $756.00
Total: $358,150.04 $357,394.04
$756.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: mlankfor Department of Transportation
Estimate Summary By Project

Contract ID: B14562-13-000-0 Estimate Number: 0004

Date: 06/23/2015
Page 3 of 4

Pay Period: 05/02/2014
to 06/23/2015

Project Number M004563

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0025 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 60.000 82.500
12.600 .000
82.500 $.00 $1,039.50
0030 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 60.000 82.800
12.600 .000
82.800 $.00 $1,043.28
0035 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 120.000 142.497
8.820 .000
142.497 $.00 $1,256.82
0040 654-1003 RAISED PVMT MARKERS TP 3 EA 12.000 17.000
6.300 .000
17.000 $.00 $107.10
0045 658-1200 SOLID POLYUREA TRAFFIC STRIPE, 5 IN, WHITE LF 300.000 305.200
13.650 .000
305.200 $.00 $4,165.98
0050 658-1201 SOLID POLYUREA TRAFFIC STRIPE, 5 IN, YELLC LF 300.000 305.600
13.650 .000
305.600 $.00 $4,171.44
0055 658-1300 SKIP POLYUREA TRAFFIC STRIPE, 5 IN, WHITE GLF 600.000 641.100
10.500 .000
641.100 $.00 $6,731.55
Category Amount: $0.00 $18,515.67
Category Number: (0030 BRIDGE
0075 504-0600 TWENTY-FOUR HOUR ACCELERATED STRENGTCY 21.000 22.563
500.000 .000
22.563 $.00 $11,281.50



Rpt-ID: RCPESPRJ

User: mlankfor

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14562-13-000-0 Estimate Number: 0004

Date: 06/23/2015
Page 4 of 4

Pay Period: 05/02/2014
to 06/23/2015

Project Number M004563

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 BRIDGE
0085 519-0515 SURFACE PREPARATION SY 1,254.000 1,306.667
3.750 .000
1,306.667 $.00 $4,900.00
0090 519-0530 POLYMER OVERLAY SY 1,254.000 1,306.660
35.000 .000
1,306.660 $.00 $45,733.10
0095 521-3000 PATCHING CONCRETE BRIDGE SF 5.000 11.250
75.000 .000
11.250 $.00 $843.75
0110 449-1350 PREFORMED SILICONE JOINT SEAL, BRNO. - LF 54.000 54.250
50.000 .000
54.250 $.00 $2,712.50
1, BENT NO 5
Category Amount: $0.00 $65,470.85
Project Total Amount: $0.00 $358,150.04



